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N(15, 17, 18, 20, 25) Projects – Atlantic Road Corridor 

 

Project Name N15 Bundoran Ballyshannon Bypass 

Project Description 

 

 

 

 

 

This project involved the construction of 

10.8 km of wide two lane roadway to 

bypass the towns of Ballyshannon and 

Bundoran and a new bridge over the Erne 

river. Construction commenced in July 

2004 and the scheme was officially 

opened on 27th April, 2006. 

Current status of project 

 

 

 

 

 

Scheme opened 27
th
 April 2006 

Project Cost: Expected outturn  

(June 2009) 

€84m 

Business Case Details 

 

 

 

 

 

Provides a bypass of and reduces traffic 

congestion in the town of Bundoran and 

Ballyshannon. 

 
Net Present Value =                                    €41.4m 

Benefit Cost Ratio =                                      1.353 

(2009 market prices, discounted to 2009) 
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Project Name N18 Ennis Bypass 

Project Description 

 

 

 

 

 

This project involved the construction of 

15.3 km of standard dual carriageway and 

6 km of single carriageway, and bypasses 

Ennis and Clarecastle. The scheme was 

progressed under the Design & Build 

procurement process and was officially 

opened on 26th January 2007. 

Current status of project 

 

 

 

 

 

Scheme opened on 26
th
 January 2007 

Estimated Completion Date Completed 

Project Cost: Expected outturn  

(June 2009) 

€210m 

Business Case Details 

 

 

 

 

 

Provide bypass of and reduce traffic 

congestion of Ennis town 

 
Net Present Value =                               €2,188.7m 

Benefit to Cost Ratio =                                      8.4 

(2009 market prices, discounted to 2009) 
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Project Name N18 Gort Crusheen 

Project Description 

 

 

 

 

 

22 kms Dual carriageway  

The proposed N18 Gort to Crusheen 

scheme consists of 22 km of high quality 

dual carriageway extending from 

Ballingers Corner, north of Gort, to 

Craggard, south of Crusheen, where it 

ties in with the N18 Ennis bypass. 

Current status of project 

 

 

 

 

 

In Construction 

Estimated Completion Date Q2/2011 

Project Cost: Expected outturn  

(June 2009) 

€207m 

Business Case Details 

 

 

 

 

Net Present Value =                                  €440.7m 

 

Benefit to Cost Ratio =                                      2.9 

(2009 market prices, discounted to 2009). 
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Project Name N25 Kinsalebeg 

Project Description 

 

 

 

 

 

This scheme involved the realignment 

and widening of a stretch of the N25 east 

of Youghal. The contract was awarded to 

Noel Regan & Sons in August 2005. The 

scheme was officially opened on 8th 

December, 2006 

Current status of project 

 

 

 

 

 

Scheme opened on 8
th
 December 2006 

Estimated Completion Date Completed 

Project Cost: Expected outturn  

(June 2009) 

€12m 

Business Case Details 

 

 

 

 

 

Realignment and improved safety of the 

N25 between Ticknock and Pilltown. 

Approx. 8,500 vehicles per day predicted 

on route. 
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Project Name N25/ 27 Kinsale Road Interchange 

Project Description 

 

 

 

 

 

This project entailed the grade separation 

of the existing five-arm signalised 

roundabout at the intersection of the N25 

Cork Southern Ring Road (CSRR) and 

the N27 Kinsale Road. The CSRR will be 

carried up and over the roundabout in an 

east-west direction. The overall scheme is 

2.4 km in length. This Design and Build 

contract was awarded to Ascon Ltd and 

construction commenced in May 2005. 

The scheme was officially opened on 9th 

October, 2006. 

Current status of project 

 

 

 

 

 

Scheme opened on 9
th
 October 2006 

Estimated Completion Date Completed 

Project Cost: Expected outturn  

(June 2009) 

€49m 

Business Case Details 

 

 

 

 

 

Provision of a grade separated junction at 

the existing N25/N27 Kinsale Road 

Roundabout Approx. 55,000 vehicles per 

day predicted on route. 

 
Net Present Value =                               €1,321.2m 

Benefit to Cost Ratio =                                    22.1 

(2009 market prices, discounted to 2009). 

 

 


