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N8 Projects 

 

Project Name N8 Fermoy Watergrasshill (PPP) 

Project Description 

 

 

 

 

 

The scheme comprised 17.5 km of 

motorway together with associated 

interchanges and local road realignments 

and included a 450 m long viaduct 

spanning the Blackwater Valley. 

Construction commenced in June 2004 

on this PPP and tolled scheme. The 

construction consortium was Direct 

Route (Fermoy) Ltd. and the scheme was 

officially opened on 2nd October, 2006. 

Current status of project 

 

 

 

 

 

Scheme opened October 2006 

Project Cost: Expected outturn  

(June 2009) 

€135m 

Business Case Details 

 

 

 

 

 

Provides bypasses of and reduces traffic 

congestion in the towns of Fermoy and 

Rathcormac. Approx. 12,000 vehicles per 

day predicted on route. 
 

Net Present Value =                               €1,035.6m 

Benefit: Cost Ratio =                                      4.8:1 

(2009 market prices, discounted to 2009) 
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Project Name N8 Mitchelstown Western Relief Road 

Project Description 

 

 

 

 

 

This project, which forms part of the 

overall strategy for the N8 route 

bypassing Mitchelstown, consisted of the 

construction of 4.1 km of single 

carriageway, incorporating four 

roundabouts and a bridge over the 

Gradoge River. Construction commenced 

in May 2005 by RoadBridge Ltd. The 

scheme was officially opened on 3rd 

July, 2006. 

Current status of project 

 

 

 

 

 

Scheme opened on 3
rd

 July 2006 

Project Cost: Expected outturn  

(June 2009) 

€26m 

Business Case Details 

 

 

 

 

 

Provides a bypass of and reduces traffic 

congestion in the town of Mitchelstown. 

 
Appraised as part of the Mitchelstown Western 

Bypass scheme. 

 



Page 3 of 5 

 
 

Project Name N8 Cashel Mitchelstown 

Project Description 

 

 

 

 

 

The N8 Cashel to Mitchelstown forms 

part of the South West Corridor that links 

Limerick and Cork to Dublin and is to be 

upgraded to dual carriageway/ motorway 

standard. Roadbridge/ Sisk Joint Venture 

was appointed as the Contractor in 

October 2004 to Design and Build the 

works for this project. Construction 

works began in March 2006. A 12 km 

section of this scheme, and 3 km of the 

N24 which effectively provided a bypass 

to the north of Cahir town, were opened 

to traffic on 15th October 2007. The 

remainder of the route was officially 

opened to traffic on 25th July 2008 by 

Minister of State at the Department of 

Finance, Dr. Martin Mansergh, T.D. 

Current status of project 

 

 

 

 

 

Scheme opened on 25
th

 July 2008 

Estimated Completion Date Completed 

Project Cost: Expected outturn  

(June 2009) 

€405m 

Business Case Details 

 

 

 

 

 

Provide bypasses of, and reduce traffic 

congestion in the towns of Cashel and 

Caher. Approx. 10,000 vehicles per day 

predicted on route. 

 
Net Present Value =                                    €75.6m 

Benefit-Cost Ratio =                                      1.183 

 (2009 market prices, discounted to 2009) 
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Project Name N8 Cullahill Cashel 

Project Description 

 

 

 

 

 

The scheme comprises two lane dual 

carriageway and motorway, with 

associated grade separated junction, 

underbridges, overbridges and 

accommodation works through primarily 

a green field site. The route commences 

at the interface with the N8 Cashel 

Bypass scheme in County Tipperary and 

ends at the interface with the M7/M8 

Portlaoise to Cullahill scheme at Cullahill 

in County Laois. Grade separated 

junctions are located at Cashel, Horse and 

Jockey, Twomileborris and Urlingford. 

The contractor was Roadbridge Sisk J.V. 

and this scheme was officially opened on 

8
th

  December 2008. 

Current status of project 

 

 

 

 

 

Scheme opened on 8
th

 December 2008. 

Estimated Completion Date Completed 

Project Cost: Expected outturn  

(June 2009) 

€350m 

Business Case Details 

 

 

 

 

 

Provide bypasses of and reduce traffic 

congestion in the towns of Urlingford, 

Twomileborris and Horse & Jockey. 

Approx. 14,400 vehicles per day 

predicted on route. 

 
Net Present Value =                                  €156.6m 

Benefit to Cost Ratio =                                    1.30 

(2009 market prices, discounted to 2009) 

 



Page 5 of 5 

 
 

Project Name N8 Fermoy Mitchelstown 

Project Description 

 

 

 

 

 

16 kms of Motorway 

This scheme is part of the Watergrasshill-

Mitchelstown scheme. It commences at 

Moorepark, north of Fermoy where it 

links to the M8 Rathcormac Fermoy 

Bypass. It terminates at the grade 

separated junction at Carrigane, 5 km 

north of Mitchelstown. At the Carrigane 

Junction it links to the Cashel -

Mitchelstown scheme. The scheme 

involves construction of 16 km of high 

quality dual carriageway, with three 

grade separated junctions, 3 riverbridges 

and 7 road bridges. Construction 

commenced in December 2007 and the 

scheme was officially opened on 25
th

 

May 2009. 

Current status of project 

 

 

 

 

 

Scheme completed on 25
th

 May 2009. 

Estimated Completion Date Q3/2009 

Project Cost: Expected outturn  

(June 2009) 

€150m 

Business Case Details 

 

 

 

 

 

This scheme will provide a bypass of 

Mitchelstown and Fermoy, reducing 

traffic congestion in both towns. 

Approximately 12,000 vehicles will use 

the road per day. 

 
Net Present Value =                                    €61.7m 

Benefit to Cost Ratio =                                      1.3 

(2009 market prices, discounted to 2009) 

 

 


